



Family Owned Since 1964



Engineering Web Portal

Training

November 2025 – V2

Introducing the New Standardized Folder Structure for CEP Projects

Over time, our Engineering team has organized project documentation in many different ways — each approach reflecting the evolving state of our projects and practices. Now, as part of our ongoing **modernization effort**, we are introducing a **new standardized folder structure for all CEP (Capital Expenditure Projects)** at Ruiz Foods.



Documents



dor, Facility, Area, CEP Project # or Document Type

Find what your looking Suppliers and vendors

This new structure builds on years of hands-on experience delivering mission-critical engineering projects for the food service industry. It represents not only a consolidation of best practices but also a technological leap forward, deeply integrated with SharePoint to simplify collaboration, document discovery, knowledge sharing, and reusability.

Landing Page

The Landing Page is where we provide a communication tool for the engineering team.
We can find a welcome message that can be changed whenever we need, as well upcoming events and general information.




A Smarter Way to Organize Projects

Each approved CEP Project now resides in a **dedicated document library** preconfigured with a folder structure and Document Sets a blue folders.

These Document Sets enforce **default metadata** and maintain a consistent folder hierarchy across all projects — ensuring that every file is properly tagged, searchable, and aligned with our company standards.

By **dragging and dropping documents into the right blue folder**, the required metadata is applied automatically, allowing our **search engine** to accurately identify, index, and classify each document.



Search Engineering Documents

 Search by Vendor, Facility, Area, CEP Project # or Document Type

Enhanced Search and Discovery


The Engineering Hub now includes a **modern search experience** that goes beyond filenames:

- ✓ You can search **within documents** by **keywords, technical terms, or process data**.
- ✓ Metadata filters allow you to refine results by **Location, Area, EAM Asset #, CEP Project #, Legal Entity, or Document Classification**.
- ✓ The **Document Classification tag** is directly mapped to the standardized folder hierarchy shown below — creating a powerful link between organization and search intelligence.

This means faster access to drawings, reports, and specifications — without needing to remember where they were stored.

Regular Folder vs. Document Set (Blue Folder)

Why the Blue Folder Matters in Engineering Projects



Regular Folder

- Simple container for organizing files
- No metadata is applied
- Search relies on file names
- Works like a traditional file share
- Useful for basic or temporary organization

→ Good for simple grouping but provides *no context or search intelligence*.



Document Set (Engineering Folder)

- Metadata is assigned when the folder is created
- All files **automatically inherit** the metadata
- Enables powerful search and filtering
- Supports standard, repeatable project structure
- Enhances collaboration, traceability, and handoff

→ Designed for Engineering Projects where documentation needs to be *searchable, compliant, and reusable*.

You can still create *regular folders inside the Blue Folder* — and all documents inside them keep the metadata.

This gives us **flexibility + information structure**.



Family Owned Since 1964



Understanding the top navigation menu of the portal

Search Engineering Documents

SharePoint Search this site

EL MONTEREY Ruiz Foods Departments HR/OD Contact List News Documents Directories Tools Links Others - Restricted

Engineering Hub

Home Standards & Policies Vendors & Contractors Master Lists Master Drawings (CAD) Approved Projects Proposed Projects Edit

+ New Page details Preview Analytics

Published 11/9/2025 Share Edit

A note from our Senior Vice President of Operations Services & Engineering

A unified platform to streamline engineering work, drive collaboration, and uphold our standards of excellence—empowering teams with the tools and resources they need to succeed.

[Read Galen Sienicki memo](#)

Search Engineering Documents

Search by Keyword, Vendor, Facility, Area, CEP Project # or Document Type


Resources and tools

CA1 Find what your looking Suppliers and vendors Checklists

Rui.

Understanding the top navigation menu of the portal

Search Engineering Documents



Powerful Search Engine:

Ruiz Foods Internal Project Library Search across all project libraries by keyword or metadata filters for faster and more accurate results.

Understanding the top navigation menu of the portal

Search Engineering Documents

Example:
1) Search for
"FREEZER"

Search Engineering Documents

Freezer

results

1619 results for 'Freezer'

Open File Location Advanced Freezer Sections Staging O365-PA-FLOWSVC	Open File Location Spiral Freezers Replacements Timeline O365-PA-FLOWSVC	Open File Location Copy of RMF Freezers Spiral Freezer Questionnaire O365-PA-FLOWSVC	Open File Location Advanced Freezer with FG Warehouse O365-P
Open File Location Line 1 Spiral Freezer Issue	Open File Location TX1 L1 L2 Spiral Freezer Replacements - Phase 1 (Freezer Purchase Only)	Open File Location Spiral Freezer Questionnaire	Open File Location CEP 24-312A - TX1 L1 L2 Spiral Freezers Installation

Filters

CEP Project # ^

AND/OR

Search a value...

- ☐ CEP 25-900 (5)
- ☐ CEP 25-323 (12)
- ☐ CEP 25-320 (7)
- ☐ CEP 25-304 (2)
- ☐ CEP 25-302 (5)
- ☐ CEP 24-911 (1)
- ☐ CEP 24-905 (1)
- ☐ CEP 24-904 (1)
- ☐ CEP 24-901 (1)
- ☐ CEP 24-900 (2)

Apply Clear

2) Apply the filters as needed

3) Get the documents we need.

4) Open the location where the file exist

All documents the word "FREEZER" appears, will be presented here. We can pick and choose the type of document that I'm going to retrieve, apply the search filter and it retrieves only asset documents needed. We can select all information you need: by project, by plant, by area, type of equipment, vendor, etc...




Continuing...

Results

1619 results for 'Freezer'

Family Owned Since 1964






Open File Location

Advanced Freezer Sections Staging

O365-PA-FLOWSVC



Open File Location

Spiral Freezers Replacements Timeline

O365-PA-FLOWSVC



Open File Location

Copy of RMF Freezers Spiral Freezer Questionnaire

O365-PA-FLOWSVC



Open File Location

Advanced Freezer with FG Warehouse

O365-PA-FLOWSVC



Open File Location

Line 1 Spiral Freezer Issue




Open File Location

CEP 24-312 - TX1 L1 L2 Spiral Freezer Replacements - Phase 1 (Freezer Purchase Only)



Open File Location

Spiral Freezer Questionnaire



Open File Location

CEP 24-312A - TX1 L1 L2 Spiral Freezer Replacements - Phase 2 (Freezer Installation)

CEP - Request/Proposal
2024 Project

For

TX1 L1 L2 Spiral Freezer Replacements - Phase 1
(Freezer Purchase Only)

By

Paul Harris
(Project Manager)

Galen Stierick
(VVP Engineering & Operations Services)

March 4, 2024

CEP 24-312 TX1 L1 L2 Spiral Freezer Replacements > COST > CEPs

Name	Modified	Modified By	Created By	+ Add column
24-312 - Frigo 1 Replacement - Advanced Freezers Only.xlsx	May 30, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP-Budget sheet-Frigo 2 Replace.xlsx	February 21	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
24-3XX - Frigo 1 Replacement (CO2).xlsx	February 6, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
24-312A - Frigo 1 & 2 Spiral Freezers Replacements R2.xlsx	July 3, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
24-312A - Frigo 1 & 2 Spiral Freezers Replacements.xlsx	May 31, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP Approval Form - TX1 L1 L2 Spiral Freezer Replacements - Installation Only - 2024.04.29...	August 1, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP 23-021 - Advanced Equipment Inc - Line 1 & 2 Spiral Freezers.pdf	February 26, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP-Denison Frigo 2 Replacement.docx	December 8, 2023	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP 24-312 - Advanced Equipment Inc - Line 1 & 2 Spiral Freezers.xls	March 13, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
CEP Approval Form - TX1 L1 L2 Spiral Freezer Replacements - Freezers Only - 2024.03.04.xlsm	May 31, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	
24-312A - Frigo 1 & 2 Spiral Freezers Replacements R3.xlsx	August 28, 2024	O365-PA-FLOWSVC	O365-PA-FLOWSVC	

Once we find the information we need, we can click and see the document and/or identify the folder where the document exists.



Family Owned Since 1964



Engineering Project Folder Structure

Project Lifecycle Folder

DOCUMENT SET	PURPOSE / TYPE OF DOCUMENTATION STORED
Charter	Defines the business need, objectives, justification, and high-level scope of the project. Often includes executive approvals.
Scope Docs	Detailed description of what is included and excluded from the project. May include system boundaries, process limits, and major deliverables.
Preliminary Studies	Feasibility assessments, alternatives analysis, ROI justification, risk evaluations, and pre-engineering work.
Schedule	Gantt charts, milestone timelines, critical path analysis, task assignments, and phase planning.
Start Up	Commissioning documentation, start-up checklists, production ramp-up plans, operator instructions, and initial performance records.
Permits	External regulatory documentation such as environmental, electrical, building, or food safety permits required for construction and operation.
Photos and Videos	Visual records of site conditions, progress tracking, equipment installation, and before/after views. Useful for audits, communication, and lessons learned.
Process Flow Diagrams	PFDs, P&IDs, mass/energy balances, line layouts, equipment numbering, and process logic descriptions.
Drawings	Engineering drawings such as mechanical, electrical, piping, structural, architectural, shop drawings, and as-built revisions.
Submittals	Vendor/contractor documentation submitted for approval: datasheets, product specs, compliance sheets, design calculations, installation guides.
O&M Manuals	Operation and Maintenance manuals provided by vendors, manufacturers, or integrators for installed equipment.
Warranties	Warranty certificates, coverage terms, replacement/repair conditions, and expiration tracking.
Reports	Progress reports, commissioning summaries, test results, punch lists, engineering analysis reports, and project evaluation documents.
Meetings and Presentations	Meeting minutes, steering updates, board presentation decks, status reviews, and stakeholder decision logs.
Communications	Project correspondence: RFIs, memos, approval threads, change discussions, and vendor coordination notes.
CQV	Commissioning, Qualification, and Validation documents such as functional tests, performance qualification, SAT/FAT follow-through, and acceptance records.
Factory Acceptance Tests (FAT)	FAT protocols, test checklists, recorded results, issue logs, and vendor acceptance documentation.
Training	Training materials, attendance records, operator knowledge assessments, changeover procedures, and SOP walkthrough resources.
Lessons Learned	Final project reflections documenting improvements, failures, cost drivers, inefficiencies, and recommendations to prevent recurrence.



Engineering Project Folder Structure

\$ Cost and Procurement Folder

DOCUMENT SETS	PURPOSE / TYPE OF DOCUMENTATION STORED
Cost Control Table	Budget tracking spreadsheets, cost forecasts, committed vs. actual cost comparisons, variance analysis, and financial dashboards.
Change Orders	Documentation for approved changes in scope, cost, or timeline. Includes change proposals, justification, internal approval records, and cost impact logs.
Requisitions	Internal requests for materials or services. Usually includes material lists, specifications, internal approvals, and routing documentation.
Purchase Orders	Copies of purchase orders issued to vendors or contractors. Organized by supplier, equipment, or category, depending on preference.
Invoices	Vendor and contractor invoices, payment status, invoice approval routing, and proof of receipt or acceptance.
Contracts and Agreements	Signed service agreements, T&Cs, contractor agreements, NDAs, insurance obligations, scopes of work, and contract revisions.
Bids and RFPs	Bid documents, RFP packages, bid scoring evaluations, vendor comparison spreadsheets, negotiation notes, and award recommendations.
Quotes	Supplier quotes, equipment pricing sheets, cost breakdowns, and revision histories. Often used during design and vendor evaluation phases.
CEP (Capital Expenditure Proposals)	The formal CAPEX request, justification, payback and ROI models, financial approvals, and investment rationale.
Vendors and Suppliers	Records related to suppliers and contractor partners, including vendor evaluation forms, onboarding documents, supplier qualifications, insurance certificates, and company contact information.



Engineering Project Folder Structure

Compliance & QA Folder

DOCUMENT SETS	PURPOSE / TYPE OF DOCUMENTATION STORED
Safety	Risk assessments, safety plans, job hazard analyses, lock-out tag-out plans, incident logs, PPE requirements, and contractor safety onboarding materials.
Sanitation	Cleaning validation documents, sanitation standard operating procedures (SSOPs), sanitation logs, environmental monitoring records, and sanitation audit notes.
QA and Food Safety Topics	QA inspection records, food safety reviews, CCP validation data, allergen control plans, HACCP documentation, and shelf-life or performance testing data.
Specifications and Standards	Corporate and regulatory standards, design requirements, process specifications, USDA/FDA/OSHA guidelines, and internal engineering reference standards.
COI (Certificates of Insurance)	Vendor and contractor certificates of insurance, proof of required coverage, renewal documents, and insurance compliance status tracking.



Engineering Project Folder Structure

People & Stakeholders Folder

DOCUMENT SETS	PURPOSE / TYPE OF DOCUMENTATION STORED
Organization and Roles	Org charts, RACI diagrams, responsibilities matrices, project team assignments, contact lists, escalation paths, and communication charters.
Steering Committee and Board Presentations	Executive-level updates, strategic alignment decks, progress summaries, risk reviews, performance dashboards, and decision logs from steering committee interactions.




Assets & Operations Folder

DOCUMENT SETS	PURPOSE / TYPE OF DOCUMENTATION STORED
Assets and Nameplates	Equipment nameplate photos, specifications, manufacturer data, serial numbers, performance ratings, and asset identification details required for plant asset registry.
Spare Parts Quotes	Quotes for spare and replacement parts, part lists, recommended spare inventory, lead times, and pricing comparisons from suppliers.
Operations and IT Integration	Documentation for system integrations between equipment, line controls, PLCs, MES, SCADA, IT networks, and plant data systems. Includes interface diagrams and communication protocols.
Software	Software licenses, versioning details, PLC/HMI/SCADA program backups, configuration files, user manuals, patch history, and cybersecurity requirements.


Offline Sync Support & Standardization and Scalability

Every project library can be synced locally for offline access using OneDrive — keeping you productive even in remote environments.

The structure is designed to scale across plants, teams, and project sizes, ensuring consistency everywhere.



Resources & Tools



SharePoint

Search this site

Ruiz Foods Departments HR/OD Contact List News Documents Directories Tools Links Others - Restricted

Engineering Hub

Home Standards & Policies Vendors & Contractors Master Lists Master Drawings (CAD) Approved Projects Proposed Projects Edit

Not following Site access

Published 11/9/2025 Share Edit

A note from our Senior Vice President of Operations Services & Engineering

A unified platform to streamline engineering work, drive collaboration, and uphold our standards of excellence—empowering teams with the tools and resources they need to succeed.

[Read Galen Sienicki memo](#)

Search Engineering Documents


Search by keyword, Vendor, Facility, Area, CEP Project # or Document Type

Resources and tools

CA1 Find what your looking Suppliers and vendors Checklists

This bar is just a placeholder for anything that we want to showcase. It's just a link to a predefined search section.

Understanding the top navigation menu of the portal



SharePoint Search this site

El Monterey Ruiz Foods Departments HR/OD Contact List News Documents Directories Tools Links Others - Restricted

Engineering Hub

Home **Standards & Policies** Vendors & Contractors Master Lists Master Drawings (CAD) Approved Projects Proposed Projects Edit

+ New Page details Preview Analytics

Published 11/9/2025 Share Edit

The section STANDARD & POLICIES is a unified way to store policies and standard documentation across the whole locations and across different topics.

Search Engineering Documents

Search by Keyword, Vendor, Facility, Area, CEP Project # or Document Type

Resources and tools


CAI Find what your looking Suppliers and vendors Checklists



Family Owned Since 1964



Dropping down the top navigation menu of the portal *Standards & Policies*



At this topic we have Safety standards, policies, Software standards and policies, Food Safety and Quality Assurance, and Engineering Documents & Templates.

Each section has the same subsections, Policies & Procedures, Specifications and Standards. So, we have here a unified way to showcase standards and policies and procedures.

In the case of Food Safety & Quality Assurance, they have specific tools and applications for sharing standards and policies.



Family Owned Since 1964



Dropping down the top navigation menu of the portal Standards & Policies

The screenshot shows the Ruiz Foods Engineering Hub portal. The top navigation bar includes links for Home, Standards & Policies (circled in red), Vendors & Contractors, Master Lists, Master Drawings (CAD), Approved Projects, Proposed Projects, and Edit. Below the navigation bar, the main content area is titled "Food Safety & Quality Assurance" (circled in red). The page features a welcome message, a table of documentation types, quick links, and contact information for Gina Flores and Haaron Gonzalez.

Documentation Type	System Used	Key Contact
Product Specifications	Optiva (Product Lifecycle Management System)	Leif Edon - leife@ruizfoods.com
SOPs & Policies	C-Pro (Controlled Procedures System)	Leif Edon - leife@ruizfoods.com

For **FSQA**, when we click this link, it takes us to a page describing where people need to go to check standards and policies. Optiva, Compliance Pro.

The screenshot shows the Ruiz Foods portal with the "Standards & Policies" menu item circled in red. Below the navigation bar, the "Safety > Policies & Procedures" link is also circled in red. The page displays a document titled "Safeguarding 101 article..." with a thumbnail image.

In the case of **Safety**, we do have a place to store policies and procedures inside of our portal. We can drop files that we know are policies and procedures for related subjects to a dedicated location.



Family Owned Since 1964



Understanding the top navigation menu of the portal Vendors & Contractors

SharePoint Search this site

EL MONTEREY Ruiz Foods Departments HR/OD Contact List News Documents Directories Tools Links Others - Restricted

Engineering Hub

Home Standards & Policies **Vendors & Contractors** Master Lists Master Drawings (CAD) Approved Projects Proposed Projects Edit

+ New Page details Preview Analytics

Published 11/9/2025 Share Edit

Vendors & Contractors ✓

- Agreements
- Drawings
- Manuals
- Spare Parts
- Warranty

Search Engineering


Search by Keyword, Vendor, Facility, Area, CEP Project # or Document Type

Resources and tools

CA1 Find what your looking Suppliers and vendors Checklists

Here we can add and find the key information related to vendors, contracts, contractual information, agreements, drawings, manuals, spare parts, warranty, etc.

Understanding the top navigation menu of the portal Vendors & Contractors



The screenshot shows the SharePoint interface for the Ruiz Foods Engineering Hub. The top navigation bar includes links for Home, Standards & Policies, Vendors & Contractors, Master Lists, Master Drawings (CAD), Approved Projects, Proposed Projects, and Edit. The Vendors & Contractors menu is expanded, showing a list of options: Agreements, Drawings, Manuals, Spare Parts, and Warranty. The Agreements option is highlighted with a red circle. A red line points from this circle to a text box explaining the 'Supplier/Vendor' column. Another red line points from the 'Agreements' dropdown in the menu to a text box explaining the 'Legal Entity' column. A third red line points from the 'Name' column header to a text box explaining the 'Terms and Conditions' folder. A fourth red line points from the 'Terms and Conditions' folder to a text box explaining its purpose.

Vendors & Contractors

- Agreements
- Drawings
- Manuals
- Spare Parts
- Warranty

Supplier/Vendor

Legal Entity

Name

Modified

Modified By

Supplier with who we are celebrating this agreement

The legal entity with the supplier is linked

A dedicated folder can be created for the type of agreement or for a specific agreement

Example of a dedicated folder: **Terms and Conditions** - now we can drag and drop terms and conditions files inside of this folder that are associated which is the vendor.

Resources and tools

CAI

Find what your looking

Suppliers and vendors

Checklists




Continuing...

Family Owned Since 1964




Understanding the top navigation menu of the portal Vendors & Contractors

Per a specific vendor, when we navigate to a blue folder, we can upload files.
If I drag and drop a file; the file itself gets automatically tagged with underlying information.



Here is the file we have uploaded. This is a file that automatically gets tagged with the information and became available for the search engine.





Family Owned Since 1964



Understanding the top navigation menu of the portal Vendors & Contractors

Here is a single place for storing manuals across the entire company. All manuals uploaded here are associated to supplier, and vendor. We also see here, the association between manuals, facility, areas and CEP project. Same for spare parts and warranty information.


Facility	Area	Supplier/Vendor	Name	Modified	Modified By	Content Type	Document Type	CEP Project #
Denison	Bakery	Casa Herrera Ovens	Casa Herrera Ovens	September 3	System Account	Engineering Folder	Operations and Maintenance Manual (O&M)	CEP 24-306
Denison	Bakery	ASA Coolers, Stackers, Hoods, etc	Cooler Stackers	September 3	System Account	Engineering Folder	Operations and Maintenance Manual (O&M)	CEP 24-306

Search Engineering Documents

Search by Vendor, Facility, Area, CEP Project # or Document Type

Understanding the top navigation menu of the portal

Master Lists



The screenshot shows the SharePoint portal interface. The top navigation bar includes links for Home, Standards & Policies, Vendors & Contractors, Master Lists, Master Drawings (CAD), Approved Projects, and Proposed Projects. The Master Lists dropdown menu is expanded, showing options for Facilities, Areas, and Master Supplier/Vendor List. Three data tables are displayed below the menu:


Area	Code
All Lines	100
Line 1	101
Line 2	102
Line 3	103
Line 4	104
Line 5	105
Line 6	106
Line 7	107
Line 8	108
Line 9	109
Line 10	110
Line 11	111
Line 12	112
Line 13	113
Line 14	114

Facility	Code	Overview
Dinuba	CA1	CA 1 Dinuba
Tulare	CA2	CA2 Tulare
Florence	SC1	SC1 Florence
Denison	TX1	TX1 Denison
Vernon MFG	CA4	CA4 Vernon MFG
Vernon WH	CA5	CA5 Vernon WH

Supplier/Vendor	Overview
ASA Coolers, Stacke...	Loremp
Casa Herrera Ovens	Loremp
Clean Logix Boot Sc...	Loremp
Delfin Vacuums	Loremp
Embry Switchgear	Loremp
Peerless Mixers	Loremp
Rademaker Sheeters	Loremp
Zeppelin Ingredient...	Loremp

Here we can find a Master List of Facilities, Areas and Suppliers / Vendors

Understanding the top navigation menu of the portal Master Drawings (CAD)



The screenshot displays the Ruiz Foods Engineering Hub portal. The top navigation bar includes links for Home, Standards & Policies, Vendors & Contractors, Master Lists, Master Drawings (CAD), and Approved Projects. Below this, a secondary bar shows options for New, Page details, Preview, and Analytics. The Master Drawings (CAD) menu is expanded, showing a list of assets and a data link. The assets list includes SC1 Florence Assets, which is further expanded to show Civil Engineering. The Civil Engineering section is highlighted, showing a list of drawing types (Architectural, Electrical, Electronic, Fire Systems, HVAC-Refrigeration, Mechanical) and their respective modified dates and by whom.

Name	Modified	Modified By
Architectural	September 22	O365-PA-FLOWSVC
Civil Engineering	September 22	O365-PA-FLOWSVC
Electrical	September 22	O365-PA-FLOWSVC
Electronic	September 22	O365-PA-FLOWSVC
Fire Systems	September 22	O365-PA-FLOWSVC
HVAC-Refrigeration	September 22	O365-PA-FLOWSVC
Mechanical	September 22	O365-PA-FLOWSVC

SC1 Florence Assets · Civil Engineering

- ADMIN
- BAKERY
- MAINTENANCE
- MCC
- PACKAGING
- PHA
- PRODUCTION
- RECEIVING
- SAFETY

Assets


- CA1 Dinuba
- TX1 Denison
- SC1 Florence
- CA4 Vernon MFG

Data Link

Add a shortcut to this folder

This section is a repository for drawings, with subsections for each plant, type of drawing and location.

Understanding the top navigation menu of the portal Master Drawings (CAD)



The screenshot shows the SharePoint Engineering Hub portal. The top navigation bar includes links for Home, Standards & Policies, Vendors & Contractors, Master Lists, Master Drawings (CAD), Projects, and Edit. The Master Drawings (CAD) link is circled in red. Below the navigation bar, the page displays a list of files under the 'PRODUCTION' folder. A red arrow points to a file named 'example.pdf' with the text 'Uploaded file'.

Drawing files can be uploaded (DWG or PDF). Here, we can see again the concept of blue folder. It holds information that are associated to this file.



Continuing...

Family Owned Since 1964



Understanding the top navigation menu of the portal Master Drawings (CAD)

CA1 Dinuba Assets > Fire Systems > PRODUCTION

This view uses filters that you [can view and edit here](#).


Name	Modified	Modified By	Content Type	Facility	Area	+	Add column
example.pdf	A few seconds ago	Ysaac Gonzalez	Asset Document				

Making reference to associated docs

Properties for example.pdf:


- Content Type: Asset Document
- Name: example.pdf
- Title: Enter value here
- Facility: Dinuba
- Document Type: Fire Systems
- Area: All Areas
- CEP Project #: Enter value here
- Class: Enter value here
- ESAM Asset #: Enter value here
- Supplier/Vendor: N/A
- Legal Entity: Enter value here

Continuing...




MAKING REFERENCES TO DRAWINGS

Going to Denison plant master, after we can go to assets and then to the location.



After we can navigate to location



There, we can find the necessary document.



Continuing...

Family Owned Since 1964



EL MONTEREY Ruiz Foods Departments ▾ HR/OD Contact List News ▾ Documents ▾ Directories ▾ Tools ▾ Links ▾



Engineering Hub

Home Standards & Policies ▾ Vendors & Contractors ▾ Master Lists ▾ Master Drawings (CAD) ▾ Approved Projects ▾

+ New ▾ ⚙ Page details 📄 Preview 📊 Analytics

Assets

Data Link

CAD Blocks

CAD Blocks 🗑 ▾


📄	Name ▾	Modified ▾	Modified By ▾	+ Add column
👤	CAD Blocks (in progress)	September 22	O365-PA-FLOWSVC	
👤	CAD Symbols	September 22	O365-PA-FLOWSVC	



Family Owned Since 1964



Understanding the top navigation menu of the portal



The project section, which is the CEP portion of the engineering team. Here, we have a dedicated project location.
This has a dedicated repository, not just a folder where we can find old and new projects approved.

Obs.: All approach dedicated to APPROVED PROJECTS can be replicated for PROPOSED PROJECTS


Ruiz Foods Internal and Proprietary Information

Dropping down the top navigation menu of the portal

Approved Projects

Dedicated Libraries per Project:

Each CEP Project has its own dedicated library (SharePoint Document Library) with a built-in project structure and metadata model.



CA1 Dinuba	TX1 Denison	SC1 Florence
CEP 24-XYZ CA1 Dinuba IMP Layout	CEP 25-323 TX1 Line 4 Case Packing	CEP 25-900 SC1 Line :
CEP 24-XXX CA1 Quotes for Barry	CEP 25-320 TX1 Line 1 Case Packing	CEP 24-911 SC1 Dock
CEP 24-Fire CA1	CEP 25-310 TX1 L5 12-Count Pallet Pa...	CEP 24-908 SC1 Riser
CEP 24-016 CA1 Dinuba Training Cent...	CEP 25-304 TX1 Plant Entrance Turnst...	CEP 24-905 SC1 Wate
CEP 23-XXY CA1 Dinuba Recovery	CEP 25-302 TX1 L4 Faith-Style Roller ...	CEP 24-904 SC1 Plant
CEP 23-XXX CA1 Dinuba L2	CEP 24-330 TX1 East Plant Chilled Gly...	CEP 24-901 SC1 L1 Cc
CEP 22-003 CA1 WEXXAR PACKAGIN...	CEP 24-317 TX1 F3 Roller Replacement	CEP 24-900 SC1 L2-4
CEP 22-025 CA1 F#6 Wrapper Replac...	CEP 24-312 TX1 L1 L2 Spiral Freezer R...	CEP 23-924 SC1 Amm
CEP 22-017 CA1 Line 5 Taquito Foldin...	CEP 24-306 TX1 East Bakery and Kitch...	CEP 23-922 SC1 L2-4
CEP 21-008 CA1 Floor Scrubber	CEP 24-302 TX1 L3 L4 Extruders with ...	CEP 23-921 SC1 Manu
CEP 21-006 CA1 Electrical Infrastructu...	CEP 24-301 TX1 Sauce Vessel Replace...	CEP 23-919 SC1 Freez
CEP 21-002 CA1 F1 Xray Mch	CEP 24-300 TX1 Frigo 3 Electrical Upg...	CEP 23-918 SC1 Rolle
CEP 20-034 CA1 Robot Palletizer	CEP 23-349 TX1 Engineering Office Tr...	CEP 23-917 SC1 Boos
CEP 20-032 CA1 Walk Through Temp...	CEP 23-347 TX1 Locker_Lunch Room ...	CEP 23-915 SC1 Two i
CEP 20-023 CA1 Line1 Packaging Flex...	CEP 23-345 TX1 Line 4 Case Tray Fill S...	CEP 23-914 SC1 NCK

To create a Dedicated Library for your approved project:

Send a ticket to our helpdesk system requesting the creation of a new Engineering Approved Project Library, mention the following: Name of the project, Facility, CEP Project #.

Provisioning process doesn't take long time.



Family Owned Since 1964



Dropping down the top navigation menu of the portal

Approved Projects - Example

The screenshot shows a SharePoint portal interface. At the top, there's a blue header with the 'SharePoint' logo and a search bar. Below the header, there's a navigation bar with various links: Home, CA1, Standards & Policies, Vendors & Contractors, Master Lists, Master Drawings (CAD), Projects, and Edit. The 'Projects' link is highlighted. Below the navigation bar, there's a section titled 'CEP 00-000 TX1 New Project Quick Example > Cost and Procurement'. This section contains a table with columns: Name, Modified, and Modified By. The table lists several documents, each with a blue folder icon, and all are modified 5 days ago by '0365-PA-FLOWSVC'.

Name	Modified	Modified By
Cost Control Table	5 days ago	0365-PA-FLOWSVC
Change Orders	5 days ago	0365-PA-FLOWSVC
Requisitions	5 days ago	0365-PA-FLOWSVC
Purchase Orders	5 days ago	0365-PA-FLOWSVC
Invoices	5 days ago	0365-PA-FLOWSVC
Contracts and Agreements	5 days ago	0365-PA-FLOWSVC
Bids and RFPs	5 days ago	0365-PA-FLOWSVC
CEP	5 days ago	0365-PA-FLOWSVC
Vendors and Suppliers	5 days ago	0365-PA-FLOWSVC

Document Sets (Blue Folders):

Automatically apply metadata such as Facility, Legal Entity, Document Type, and CEP Project #.

Continuing...

We have a dedicated folder structure for each CEP project.

CEP 00-000 TX1 New Project Quick Example


Name	Modified	Modified By	
Project Lifecycle	6 days ago	C085-PN-FLOWGVC	
Cost and Procurement	6 days ago	C085-PN-FLOWGVC	
Compliance and QA	6 days ago	C085-PN-FLOWGVC	
People and Stakeholders	6 days ago	C085-PN-FLOWGVC	
Assets and Operations	6 days ago	C085-PN-FLOWGVC	

Name	Modified	Modified By	
Charter	6 days ago	C085-PN-FLOWGVC	
Scope Docs	6 days ago	C085-PN-FLOWGVC	
Preliminary Studies	6 days ago	C085-PN-FLOWGVC	
Schedule	6 days ago	C085-PN-FLOWGVC	
Start Up	6 days ago	C085-PN-FLOWGVC	
Permits	6 days ago	C085-PN-FLOWGVC	
Photos and Videos	6 days ago	C085-PN-FLOWGVC	
Process Flow Diagrams	6 days ago	C085-PN-FLOWGVC	
Drawings	6 days ago	C085-PN-FLOWGVC	
Submittals	6 days ago	C085-PN-FLOWGVC	
OSM Manuals	6 days ago	C085-PN-FLOWGVC	
Warranties	6 days ago	C085-PN-FLOWGVC	
Reports	6 days ago	C085-PN-FLOWGVC	
Meetings and Presentations	6 days ago	C085-PN-FLOWGVC	
Communications	6 days ago	C085-PN-FLOWGVC	
QIV	6 days ago	C085-PN-FLOWGVC	
Factory Acceptance Tests	6 days ago	C085-PN-FLOWGVC	
Training	6 days ago	C085-PN-FLOWGVC	
Lessons Learned	6 days ago	C085-PN-FLOWGVC	

Here we have the life cycle of a project: charter, scope, documents, preliminary studies, schedule, startups, permits, etc.. Going to the chosen folder, drag and drop a file you need. It's the file, the type of file, the number of the project the file is associated to, and what location the file is.

This way we feed the search engine information so we can easily recover project related information.


Continuing...



If we want to persist or create another folder for our project, we use the new button and then the engineering blue folder.



When we create a new blue folder, it is necessary to populate the name of the folder and fill out the required Information.



When creating the folder, we can select according to our structure the type of document that we are uploading.

